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Purpose

The purpose of this memorandum is to amend an existing
Interagency Agreement (IAG) between the United States Fish &
Wildlife Service (FWS) and the United States Environmental
Protection Agency (EPA). The amendment will extend the budget
and project periods to September 30, 1992. No additional funding
is necessary.

Background

The Asbestos Dump Site is a National Priority List Site which
consists of four properties located in southeastern Morris
County, New Jersey. These four properties are the Millington
Site, the Dietzman Tract, the New Vernon Road Site, and the White
Bridge Road Site. The Asbestos Dump Site project was divided
into two operable units.

The subject of the first operable unit is the Millington Site. A
record of decision (ROD) for the Millington Site was signed on
September 30, 1988. Negotiations with the responsible parties
(National Gypsum and Tifa, Ltd.) were lengthy and unsuccessful.
Ultimately, the problems causing obstacles to resolution were
brought before Headquarters' Settlement Decision Committee.
Headquarters determined that a unilateral order would be
appropriate. Consequently, EPA issued the responsible parties a
§106 Unilateral Order on September 25, 1989. This order requires
the responsible parties to implement all ROD requirements except
for the treatability studies which shall be performed by EPA.

National Gypsum submitted its draft Remedial Design/Remedial >
Action (RD/RA) Work Plan in January 1990 as scheduled in the o
order. However, this work plan was txtremely deficient and
required a time-intensive effort to prepare the required o
revisions. EPA provided its changes to National Gypsum in June fo
1990. EPA met with National Gypsum on June 27, 1990 to clarify
the comments and revisions. National Gypsum submitted the o
revised RD/RA Work Plan on July 10, 1990, five days past the £
deadline for submission. EPA is currently performing a detailed ^
review of the revised submission to ensure that all of EPA's -j j
required revisions and comments are adequately addressed. l
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The subjects of the second operable unit are the Dietzman Tract,
the New Vernon Road Site, and the White Bridge Road Site. These
areas were included in National Gypsum's first remedial
investigation studies, conducted during 1986 through 1988.
However, additional work is necessary to define the magnitude and
extent of contamination. The existing IAG provides for FWS
personnel to furnish direct support to EPA as technical advisor
on matters relating to the assessment of environmental risk posed
by releases at the Asbestos Dump Site. Further, the FWS will
assist in evaluation of proposed remediation alternatives,
comment on potential impacts to the environment and, if needed,
evaluate the effectiveness of proposed habitat restoration plans.

The original IAG was prepared prior to the completion of RD/RA
negotiations with the responsible parties. Resolution of the
first operable unit was considered a priority before starting
discussions on the second operable unit work. Due to the
negotiation difficulties with the first operable unit and
subsequent time-consuming work involving the first operable unit
RD/RA Work Plan, the implementation of the second operable unit
RI/FS has been delayed. Therefore, the project and budget
periods for this IAG must be extended.

Future Activities

We are in the process of scoping the RI/FS activities for the
second operable unit. In addition, the Asbestos Dump site is
currently being evaluated for a Removal Action. This IAG will
enable EPA to solicit the expertise and assistance of the FWS in
evaluating remedial alternatives for the second operable unit.

Recommendation

I recommend that you sign the attached copies of the IAG
amendment at your earliest convenience. I am also available to
discuss this request at your convenience.

Attachment

bcc w/attach.: Shaheer Alvi, 2ERRD-PSB
Anita Brown, 2ERRD-PSB
John Frisco, 2ERRD-ADNJP
Ray Basso, 2ERRD-NJCB >
Nickie DiForte, 2ERRD-NJCB §
Sharon Jaffess, 2ERRD-NJCB
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